

Table 9 - Scheme Reprofiting	Reprofiting £000's	Reason
Riverside Business Centre	(2,538)	Currently seeking additional funding before scheme can commence. Budget gap of around £1.5m.
The Reception (National College Building CCI)	(1,448)	DfE have withdrawn funding for the project and additional funding sources are currently being investigated.
Aveley Community Hub	(1,166)	Currently out to tender, with works expected to commence October 18. Build expected to last 1 year, re-profile of budget.
RSF - Node 4 - North Stifford Interchange	(302)	Awaiting Highways England to undertake there part of the works, before traffic signals can be installed. Highways Engand have scheduled the works for 2019/20. Re-profiting of budget to align with expected spend.