

Table 9 - Scheme Reprofileing	Reprofileing £000's	Reason
Purfleet SELEP Land Acquisition	(1,200)	Some expenditure expected to be spent soon, remainder of budget not likely to be spent and should be re-profiled into 2019/20
Corringham Primary School - Nursery Provision	(750)	Project has been delayed and needs to back to planning committee. Reprofile of budget to match expected spend profile.
Document and Information Management - Phase 2	(451)	Next phase will digitise the mailroom. Remainder of project on hold. Reprofile of budget to align with expected spend.
Grays Riverside Park - Replace Splash Pool & Water Features	(322)	Project is pending discussions with community groups. Re-profileing of budget to align with expected
Lakeside Basin	(299)	Project at design stage. Reprofile of budget to match expected spend profile.
Civic Offices - Lift replacements and upgrades	(254)	Project is currently on hold, pending design and build of Civic Offices extension. Reprofile of budget.