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Budget Schedule

Item  Description Length/ Estimated
Quantity  Cost (£)
01 Central Hatching 1.3km 60,000
02 Clear Roadside Hazards (driver side) 1.4km 283,568
03 Clear Roadside Hazards (passenger side) 0.3km 59,835
04 Road Surface Rehabilitation 1.2km 420,000
05 Skid Resistance (paved road) 0.2km 85,714
06 Bicycle Lane (on road) 1.4km 36,936
07 Bicycle Lane (off road) 0.3km 55,355
08 Signalised Crossing 2 sites 160,000
09 Upgrade pedestrian facility quality 2 sites 50,644
10 Site Distance (obstruction removal) 1.5km 60,272
1 Improve Delineation 1km 37,257
12 Traffic Calming 4.5km 911,562
13 Clear Roadside Hazards (bike lane) 0.2km 41,395
Sub Total 2,262,538
Cost contingency risk allowance (cost overrun) 226,253
Total 2,488,792




309foud uj papnjoul 30N

poliad ulioyiuoly

@1eq uoia|dwo) pajdafold

Bunjwiag

$10BJJUOD JO JUBWaINJ0.4

uoieyNsuo) 21 |qngd g @3ejs 1pne ‘udisag

] vy SS90y uozewy| Py ennojed peoy 320Q
Py ennojed PY |e3J3UO|A peoy y20Q
EEL] PY SPeyYd 1§ peoy |eajuoly
Py |easuo PY 300Jysie|y peoy speyd is
PY SPeYd 15 RSl peoy 100jysieN
i PY 1004ysJe |y Aempeoug peoy yo0q
i PY320Q( Py 3d0Liny] 3se3 Aempeo.g
Aempeoig py 23pug peoy ¥201iny L 3se3|
Py ¥204iny 3se3 PY @dua.e)))| peoy a3pug
PY @3pug PY Asjuess peoy aduase|)|
’ Py @dualed Py 19sI0 peoy Asjueis
i Py Asjueis aueq 8804 peoy 119540
Py 19510 py uopuoi| auey mox\a::wﬁ ulaise3y
} aAY uldise3 Py a41ysuonsg peoy uopuo
Py a11ysuonaq avy siey peoy uopuoq
avy suiey ayy Jeiseoue Aep yo0u4any ] IS
gyy Jajseoue] ETV 9Z1V|
HEEHEHEEEEHAHBEHERHEEHHEHBEHHEBEEBEHA HBEHEEEEEHEE oL wouy aweN peoy
mmmaam.mn aANmmmaam.Nn aAHummaaw.mn aAHummaam.mm ?|< [2
M EREREN N N b RN NN 15222127 T RI2RIZIZ2]%
L B 4 2|8 |3 3|2 o L (8 |3
2/€202 £2/220T 22/1207] 12/0202
sniely apis/q SHIOM seD sniely apis/q S$)IoM ses sniey apis/q oM ses sniely apis/1 S$HOM ses ue|d paloid 92TV





