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11 March 2020  ITEM: 11 

Cabinet 

Procurement of Housing Capital Programme Delivery  

Wards and communities affected:  

All 

Key Decision:  

Key Decision  

Report of: Councillor Barry Johnson, Portfolio Holder for Housing 

Accountable Assistant Director: Carol Hinvest, Assistant Director of Housing 

Accountable Director: Roger Harris, Corporate Director Adults, Housing and 
Health 

This report is Public  

 
Executive Summary 
 
This report sets out the proposals for the procurement and contract packages to 
ensure the successful delivery of the Housing Capital Programme from 2020/21 to 
2025/26. 
 
The Housing Capital Programme invests to secure the long-term integrity of the 
Council’s asset and brings significant improvements to the health and wellbeing of 
our local residents through improvement to their living conditions and provision of 
employment opportunities.  
 
The key priorities for the Housing Capital Programme for next 5 years are the 
continuation of the property refurbishment through the Transforming Homes 
programme and the external refurbishment of 9 tower blocks in Grays. 
 
This report details options for the procurement of these contract packages using pre-
approved public sector frameworks in order to generate cost efficiency and resource 
time savings. 
 
1. Recommendation(s) 
 
 Cabinet is requested to approve: 
 
1.1 The procurement of two major works contract packages for the delivery 

of the Housing Capital work programme as set out in the report.  
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1.2 The procurement of two contract packages to provide strategic support 
and cost management of the Housing Capital Programme as set out in 
the report. 

 
1.3 Authority being delegated for the awarding of the above contracts to the 

Corporate Director of Adults, Housing and Health in consultation with 
the Portfolio Holder for Housing. 

 
2. Introduction and Background 
 
2.1 There is an ongoing need to invest in our existing council stock to ensure the 

integrity of the asset is maintained and that the Council fulfils its duty to 
provide residents with warm homes with modern facilities.  

 
Transforming Homes  

 
2.2 The Transforming Homes programme has been delivering a comprehensive 

internal and external refurbishment programme now for 7 years. Significant 
success has been achieved in the delivery this programme, both in the 
improvements made to living conditions for council tenants and through the 
added value these contracts have bought to the local economy. 

 
2.3 The priority works packages for the programme have been informed by the 

stock condition data held by the council which was refreshed with the stock 
condition survey undertaken in 2017. 
 

2.4 Currently both the refurbishment and cost management contracts for this 
programme were awarded on the basis of two years plus one year extension, 
by way of a mini-competition for commencement in July 2018 using pre-
approved public sector frameworks. 

 

 PS/2017/524 – Transforming Homes Refurbishments  

 PS/2017/523 – Transforming Homes Cost Consultancy 
 
2.5 The current contracts have a total value of £35.78m over the 3 year period.  

They are delivering well and meeting KPI targets. However they will expire in 
June 2021 and therefore to ensure continuity of programme, a re-procurement 
exercise needs to take place. 
 

2.6 Headline achievements to date include:  
 

 8734 properties benefitting so far from the programme 

 51% of the construction value is spent in the local economy 

 45% of the local delivery team are Thurrock residents 

 50% of the supply chain is registered in Thurrock 
  
2.7 Customer satisfaction with the current programme delivery arrangements has 

been consistently above the target of 85%.   
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Transforming Homes Satisfaction Summary 2019/20
 

 

 
Satisfaction Rating 

86.90% 

 
Recent Customer Feedback Examples:  

 

The bathroom is ten times better now than what we had previously. We were 
kept informed every step of the way – Resident in South Ockendon 

 
The whole of the work was excellent.  The contractors kept me informed from 
start to finish. – Resident in Orsett 

 
They did a really good job and it's a massive improvement. – Resident in Grays 

 
To see what they've done, it's lovely.  The service was excellent – Resident in 
Stifford Clays 
 
Where there have been areas of concern raised, these have been dealt with in 
a prompt and efficient manner. 

 

2.8 Two key principles have been central to delivery of this programme of work:  

 

The first is to ensure investment is targeted at maximising improvements to the 
Councils assets.  The second is to provide a mechanism for stringent contract 
administration and cost management, challenging our contractors to deliver the 
best value and service for our residents.  The latter is achieved with the 
specialist support for contract administration, cost management and quantity 
surveying services.  

 
 Tower Block Refurbishment 

Excellent Good Fair Poor Terrible
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2.9 Through recent specialist surveys undertaken we have identified that nine of 

the fifteen tower blocks in Thurrock council’s housing stock require external 
refurbishment in the near future. 
 

2.10 The windows of these blocks are now at the end of their expected life span 
and the roof coverings are in need of replacement. 

 
2.11 In addition these blocks, which are all in the Grays area, require replacement 

of the current external wall insulation as the fixing method of the panels has 
now reached the end of its technical life expectancy.  

 
2.12 Thurrock Council have recently appointed a specialist consultancy to 

undertake detailed site surveys and provide feasibility options for the work that 
is required.  
 

2.13 The results of this feasibility work has provided the estimated costs for this 
work and these have been factored into the HRA business plan which is being 
considered by Cabinet this month (February 2020). 
 

2.14 It is recommended that this programme is procured under the same principles 
as the Transforming Homes programme with stringent contract administration 
and cost management and control of quality of works on site.  

 
3. Issues, Options and Analysis of Options 

 

3.1 Due to the size and scale of service provision, the Council is required to 
procure these contracts through the Public Contracts Regulations 2015 and 
comply with procedures associated with, and advertise the contract in, the 
Official Journal of European Union (OJEU).   

 
3.2 The current delivery arrangements for the Housing Capital Programme were 

procured via mini competitions using pre-approved public sector frameworks 
in the following packages. 

 
 

Package Building Contractor Specialist Support and 
Cost Management  

Transforming Homes  
North Area 

United Living Potter Raper  

Transforming Homes 
South Area  
 

Wates Living Space Potter Raper 

 
 

3.3 Moving forward, it is recommended to award only one main refurbishment 
procurement package for Transforming Homes as opposed to the two 
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operated currently.  This is justifiable on the basis that the overall volume of 
work annually is not as extensive as it has been in the past.   

 
3.4 It is also recommended that one contract package is let for the tower block 

refurbishment.  
 
3.5 To support the effective delivery of these it is recommended that two support 

packages are procured, one to support the Transforming Homes contracts 
and one to support the Tower Block Refurbishment as they are separately 
defined scheme packages. 

 
3.6 It is recommended that the contracts for Transforming Homes which will 

commence in 2021, are on the basis of 3 years plus 2 years.  This will enable 
longer term commitment and continuity in the added value benefits for the 
local community.  The total value of these contracts is estimated to be £47m 
over the full five year period including the cost of the strategic support. 

 
3.7 It is recommended that the contracts for the Tower Block Refurbishment will 

be over a 3 year period in line with this specific project lifecycle.  The total 
value of this contract is estimated to be in the region of £23.2 m including the 
cost of the strategic support. 

 
3.8  

Package Building 
Contractor 

Specialist Strategic 
Support provided  

Length 

Transforming 
Homes – whole 
borough 
 

One 
Contractor 

One Contract  3 years plus 2 
years optional 
extension 

Tower Block 
Refurbishment 
 

One 
Contractor 

One Contract Fixed term of 3 
years 

 
 
 
 
3.9 The Housing Revenue Account Business plan includes provision for the 

spend under these contracts as follows: 
 
  

 Year /£m 2020/21 2021/22 2022/23 2023/24 2024/25 
 
2025/26 

 
Transforming Homes new 
contracts* 
  5.7 10.30 10.30 10.30 

 
 
 

10.30 

Tower Block 
Refurbishment 
 6.18 14.42 2.58   
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* The existing transforming homes contracts expire in June 2021 and that investment 
is not reflected in this table  

 

 Procurement Route 
  
3.10 Officers have considered a number of options for re-procurement via either a 

full OJEU process or using purchasing consortium frameworks.   
 
3.11 Given the likely level of interest in the work packages and the limitations of the 

market along with the reduced timescale and potential savings through 
economies of scale, the recommended option for the procurement is a mini 
competition through a purchasing consortium framework. This will enable the 
service to select from a list of providers who have already demonstrated their 
suitability to be included on a framework. Undertaking the procurement 
through a framework will enable an earlier start on site for the tower block 
refurbishment project. 
 

4. Timetable for Procurement and Award 
 
4.1 Tower Block Refurbishment 
 

Action Date 

Leaseholder and Tenant 
Consultation  

35 days April and May 2020  

Issue Tender End May 2020 

Tender Return End June 2020 

Evaluation Period Ends End July 2020 

2nd stage Leasehold 
consultation  
 

August - 35 days  

Standstill Period Concludes 
 

Mid August 2020 

Award of Contract Mid September 2020 
 

Contract Commencement End September 2020 
 

 
 

This timetable supports the requirement to mobilise on site as soon as possible. 
 
4.2 Transforming Homes  
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Action Date 

Leaseholder and Tenant 
Consultation 

Issue July finish in August 
2020 (35 days) 

Issue Tender 1st September 2020 

Tender Return End October 2020 

Evaluation Period Ends 1st December 2020 

Second stage leasehold 
consultation  

mid January (35 days) 

Standstill Period Concludes 
 

Mid December 

Award of Contract 
 

End January 2021 

Contract Commencement 
 

1st July 2021 

 
 
 This timetable supports the continuation of the programme, allowing time for 

mobilisation so works can commence as soon as the existing contract 
arrangements come to an end. 

 
5. Reasons for Recommendation 
 
5.1 This report is submitted to Cabinet to request the approval to proceed with the 

procurement of the contracts for the major works delivery packages and 
strategic cost management elements of the Housing Capital Programme.  
This will ensure continuity of programme delivery from 2020/21 to 2025/26 to 
ensure the assets are maintained to standard.  All these procurements are 
valued above the Cabinet threshold of £0.750m. 

 
5.2 The recommended option for the procurement routes is a mini competition 

through a purchasing consortium framework.  This will enable the selection 
from a list of providers who have already demonstrated their suitability to 
provide the type and quality of services required.  It will enable the evaluation 
of the mini competition tenders on the basis of key criteria on quality, price 
and added social value.  

 
6. Consultation (including Overview and Scrutiny, if applicable) 
 
6.1 The proposal was presented to Housing Overview and Scrutiny in February 

2020 and was supportive of the proposals. 
 
6.2 This proposal will be subject to Section 20 Leaseholder Consultation at all 

stages. 
 

6.3 Once approval to proceed is in place the refurbishment proposals will be 
consulted on with the local communities affected. 
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6.4 Members of the Resident Excellence Panel will be invited to participate in the 
tender evaluation process. Members of the Resident Excellence Panel have 
been trained in the evaluation process and have provided positive 
contributions when previously involved in evaluation processes. 

  
7. Impact on corporate policies, priorities, performance and community 

impact 
 

7.1 The improvement of the Council’s housing assets supports the Council’s key 
priorities through the provision of quality housing and estates people are 
proud to live on.   

  
7.2 The Council’s Social Value Framework will be an integral part of the tender 

documents and bidders will be required demonstrate how they will generate 
added value for local communities, support the local economy through 
opportunities for local businesses and providing local job opportunities.   

 
8. Implications 
 
8.1 Financial 

 
Implications verified by:  Mike Jones 

       Strategic Lead - Finance 

 
The re-procurement of delivery arrangements is required to ensure continuity 
of programme delivery in order to meet the budget investment profile for years 
2020/21 to 2024/25. The estimated spend shown in this report is in line with 
the HRA Business Plan provision for the contract period.   
 
 

8.2 Legal 
 
Implications verified by:  Kevin Molloy 
      Solicitor – Law and Governance 

 
 The recommended option for procurements will require full leasehold 

consultation from Stage 1 to Stage 3 under Section 20B of the Landlord and 
Tenant Act 1985 (amended). Therefore adequate timescales need to be 
considered as part of the procurement process for this. 

 
 The value of the contracts for both construction and cost management 

support exceed the threshold within the Public Contracts Regulations 2015 
which therefore requires either advertisement through the Official Journal for 
the European Union (OJEU) or use of a previously procured and accessible 
framework.  The recommendation is for use of the second option using public 
sector accessible frameworks. 
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 The report author and responsible directorate are advised to keep Legal 
Services fully informed at every stage of the proposed tender exercise.  
 

8.3 Diversity and Equality 
 
Implications verified by:  Natalie Smith 

Strategic Lead – Community 
Development and Equalities 

 

 A full community equality impact assessment has been undertaken of the 
implementation of the Housing delivery of the investment programmes.    

 This significant investment represents a real opportunity to provide additional 
social value to the local communities in the borough.  It is therefore important 
that the commissioning and contract management approach continues to 
support a framework for social value delivery to support training and 
employment opportunities for our communities and maximise spend in the 
local economy. 

 
 

8.4 Other implications (where significant) – i.e. Staff, Health, Sustainability, Crime 
and Disorder, and Impact on Looked After Children) 

 
None 

 
9. Background papers used in preparing the report (including their location on 

the Council’s website or identification whether any are exempt or protected by 
copyright): - 

 

None 

 
10. Appendices to the report 

 

None 

 
 
 
Report Author 

 
Susan Cardozo 
 
Strategic Lead for Housing Investment Repairs and Compliance  
 

 


