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Executive Summary 
 
This report is provided at the Chair’s request in order to inform Members on the 
following specific matters relating to the SLH scheme and in particular: 
 

 A review of the original scheme design, costs incurred, overspend figures and 
any delays 

 Consideration of the revised proposal for the station and the car park 
 
The recent pause and reflect exercise has meant that the revised scheme has been 
developed in consultation with key stakeholders, local residents and ward councillors 
resulting in a much improved scheme for the local community, incorporating all of the 
key benefits identified whilst providing much needed additional parking for 
commuters and local residents since the loss of the King Street car park. 
  
1. Recommendation 
 
1.1 That the Planning Transport Regeneration Overview and Scrutiny 

Committee notes and comments on the information provided relating to 
the Stanford le Hope Interchange project. 

 
2. Introduction and Background 
 
2.1 This scheme involves the construction of new station buildings with footbridge 

and lifts, passenger information system, bus turnaround facility, passenger 
drop-off points and cycle parking. 

 





2.2 There are a number of stakeholders involved in the scheme including UK 
Power Networks, C2C, Network Rail and the Port of London Authority and it 
will be delivered under a Development Agreement with C2C, who are the 
principal land owner.   

 
2.3 Since the last update to the PTR Overview & Scrutiny Committee in January 

2020, a pause and reflect exercise has been undertaken to identify a 
deliverable and cost effective replacement station which can deliver the 
criteria set out in the approved business case. 

 
2.4 Some works have been undertaken on site including the demolition of the 

existing station building (March 2019), the provision of a temporary ticket 
office on the station car park site, platform gate lines have been installed and 
some changes to the car park layout to improve pedestrian safety.  

 
2.5 A report on this project is due to be considered at the Standards and Audit 

Committee on 9th July 2020 to respond to questions asked by the Chair. 
 
3. Issues, Options and Analysis of Options 
 

Original design, costs, over spend and any delays 
 
Original design: 

 
3.1 The original preliminary design of the scheme with a cantilevered deck and 

podium proved to be a complex and expensive design to deliver.  The original 
design was being driven by a list of requirements which had been committed 
to as part of the business case to secure funding and in particular included a 
bus turnaround facility in the station forecourt area.  

 
3.2 The need for the bus turnaround facility meant that additional land would be 

required which was in ownership outside of the control of the principle parties.  
This additional land was needed to support the cantilever and podium 
structure, which would be piled and decked across the River Hope/Mucking 
Creek.  As the scheme detail design progressed, concerns were raised by the 
Environment Agency and local residents in relation to any potential adverse 
impacts.  It then became apparent when the buildability of the scheme was 
looked at that the London Road bridge structure would not have been able to 
support the proposal, resulting in a need for it to be replaced thereby 
considerably increasing costs to the scheme and causing delay.  The scheme 
requirements to provide a bus turnaround facility in the locality were driving 
the need to shoe horn a lot of infrastructure into a relatively small space, 
increasing cost and risk.  The acquisition of additional land on the opposite 
side of London Road provided an opportunity to rethink the proposals and 
bring forward a much improved scheme.  

 
 3.3 A review of the scheme design was undertaken to identify alternative design 

and construction options to deliver the project within the budget envelope.  
Consequently, as part of the revised proposal there is now no requirement to 





replace the London Road bridge structure which has reduced the risk profile 
of the project resulting in a reduction in cost and delay.  The funding for the 
replacement of the bridge had formed part of a capital bid, however, any 
future works to repair the bridge will now come forward as part of the 
Council’s structures maintenance programme. 

 
Costs and overspend 

 
3.4 The original budget for the scheme was £19.09m which includes an additional 

£4m approved by Cabinet in February 2019. The scheme is currently in 
development and as the detailed design is progressed, the cost model will 
also be developed to provide an out turn forecast.  The scheme is currently 
projected to be delivered on budget and is being brought forward in 
consultation with feedback from local residents and other stakeholders who 
are all supportive of the direction of travel based on the information shared so 
far.  

 
 Delays 
 
3.5 There are no delays with the programme currently as the original proposed 

completion date was August 2021.  Whilst the pause and reflect has removed 
some float from the programme, the inconvenience experienced by users of 
the station as a result of a pause in construction activity, will be outweighed by 
the much needed and improved facilities that will be delivered as part of this 
revised scheme.  The following section of the report sets out the new 
proposals and information on the current programme. 

 
 
 Revised Proposal for the Station and Car Park 
 
3.6 The pause and reflect exercise identified that if the transport hub elements 

could be provided in a different way, the scheme could proceed at less risk 
and cost. 

 
3.7 Officers identified a factory site on the opposite side of London Road which, if 

acquired, could accommodate the bus turnaround facility, pick up and drop off 
area as well as additional car parking in the locality. 

 
3.8 Some initial general arrangements drawings were produced to understand 

whether this was a viable option and negotiations commenced for the 
purchase of the land. 

 
3.9 The result of this work would mean: 
 

 The scheme could be brought forward in two phases, progressing the 
much needed station building (phase 1) as quickly as possible with the 
transport hub (phase 2) following in quick succession; 





 Reducing congestion in front of the station building, improving the 
public realm and providing more space for pedestrians and non-
motorised users has a benefit in terms of safety and the environment; 

 Acquisition of additional land which would result in a much improved 
scheme overall both aesthetically, environmentally and from a safety 
perspective; 

 Provision of much needed additional local parking; 

 Retention of the original key benefits of the design including accessible 
lifts, new station building with a shop premise, widened platforms, new 
footbridge over the railway and new bus facility. 

 
3.10 On 7th May 2020, the Council completed the purchase of the additional land.  

Detailed design is progressing for Phases 1 and 2 and discussions are taking 
place with the Planning team with a view to identifying what changes need to 
be made to the existing consent and what is required to advance a planning 
application for phase 2. 

 
3.11 Once the design is progressed, the Council will be procuring a main works 

contractor to deliver the scheme, however preparatory works for the 
procurement exercise are underway. 

 
3.12 In terms of programme, both phases of the scheme are expected to be 

complete before the August 2021 published programme. 
 
3.13 The recent pause and reflect exercise has meant that the revised scheme has 

been developed in consultation with key stakeholders, local residents and 
ward councillors resulting in a much improved scheme for the local 
community, incorporating all of the key benefits identified whilst providing 
much needed additional parking for commuters and local residents since the 
loss of the King Street car park. 

 
3.14 A new Project Steering Group has been set up comprised of representatives 

from the key stakeholder group, local resident representatives of Chantry 
Crescent and Runnymede Road and officers.  Inviting residents onto the 
Steering Group to shape and influence the progression and delivery of the 
scheme is a recent development in the project, but one it is expected will 
serve to enrich the quality and delivery of scheme and harness local 
knowledge and views.  Officers continue to engage with ward councillors who 
have been kept appraised of developments throughout.   

 
4. Reasons for Recommendation 
 
4.1 To respond to the Chair’s request for information on Stanford-le-Hope 

Interchange project. 
  





 
5. Consultation (including Overview and Scrutiny, if applicable) 
 
5.1 Consultation was undertaken as part of planning process and further 

stakeholder engagement is continuing. This includes meetings with the 
residents of Chantry Crescent and local Councillors.   

 
6. Impact on corporate policies, priorities, performance and community 

impact 
 
6.1 The Stanford-le-Hope scheme supports the Place corporate priority, in 

particular: 
 

 roads, houses and public spaces that connect people and places  
 

7. Implications 
 
7.1 Financial 

 
Implications verified by: Rosie Hurst 

 Interim Senior Management Accountant 
 
There are no direct implications arising specifically from this update report 
 

7.2 Legal 
 
Implications verified by: Assaf Chaudry 

 Major Projects Solicitor 
 
The report provides an update on this scheme, largely on the contractual 
aspects, as set out in the Development Agreement – the parties to which were 
Trenitalia C2C limited and Thurrock Borough Council. 
 
The report states that once the redesign of this scheme is completed, 
the Council will commence the process of procuring a main works 
contractor. Given the value of this scheme, the procurement process 
must comply with the Council’s Contract Procedure Rules including 
the Public Contracts Regulations 2015. The Council should 
simultaneously commence the negotiation Trenitalia C2C limited to 
vary the obligations as set out in the Development Agreement 
including the financial caps and who would meet the overrun costs an 
issue which has hitherto hampered the delivery of this scheme .  
Other than the above there are no other legal implications. Legal 
Services will provide any further legal advice in relation to this project 
as and when required. 

 
  





7.3 Diversity and Equality 
 
Implications verified by: Roxanne Scanlon  

 Community Engagement and Project 
Monitoring Officer  

 
There are no direct implications arising specifically from this update report 
 

7.4 Other implications (where significant) – i.e. Staff, Health, Sustainability, 
Crime and Disorder) 
 

 Not applicable 
 
8. Background papers used in preparing the report (including their location 

on the Council’s website or identification whether any are exempt or protected 
by copyright): 

 

 None 
 
9. Appendices to the report 
 

 None 
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