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Executive Summary 
 
This report is provided at the Chair’s request in order to inform members on the 
following specific matters relating to the Stanford Le Hope Transport Hub: 
 

(i) the £7million spend on consultants and how the £7 million spend on 
consultants was financed and what did it achieve and who authorised 
this; 

(ii) the price for the Old Brewery to accommodate the parking and waiting 
area for buses and coaches going to DP World  

 
  
1. Recommendation(s) 
 
1.1 That the Standards and Audit Committee notes and comments on the 

report content. 
 
2. Introduction and Background 
 
2.1 This scheme involves the construction of new station buildings with footbridge 

and lifts, passenger information system, bus turnaround facility, passenger 
drop-off points and cycle parking. 

 
2.2 There are a number of stakeholders involved in the scheme including UK 

Power Networks, C2C, Network Rail and the Port of London Authority and it 
will be delivered under a Development Agreement with C2C, who are the 
principal land owner.   

 





2.3 A cabinet decision on 3 September 2014 approved the Local Growth Fund 
Transport Programme of which this scheme forms part.  The report delegated 
the role of Project Director to the Head of Service for Transportation and 
Highways to: 

 
2.3.1 agree the Board and Group membership for the scheme; 
2.3.2 agree and sign off project plans including proposals for public, partner 

and Member engagement; 
2.3.3 have the overarching responsibility for project management, including 

going out to tender, in the role of Project Director. 
 
2.4 A subsequent Cabinet decision on 9 March 2016 agreed to delegate authority 

to the Head of Service for Transportation and Highways to commission the 
detailed design and business case for the scheme. 

 
2.5 A contractor was appointed under a two stage Early Contractor Involvement 

(ECI) design and build contract to bring forward the scheme.  Stage 1 was 
intended to be preliminary design with stage 2 including detailed design and 
construction.  

 
2.6 As a consequence of the complexity of the scheme, it became necessary to 

bring forward some of the Stage 2 works into Stage 1.  This resulted in scope 
creep, more optioneering than had been originally budgeted and anticipated 
and further, due to the emerging complexities of the design, the site 
constraints and land ownership it became apparent that the forecast 
expenditure would increase and the project would fall outside the budget 
envelope. 

 
2.7 Due to the scheme being part funded by the National Station Improvements 

Scheme (NSIP), there were key milestones that had to be achieved within the 
programme to secure funding from Network Rail otherwise that funding would 
be lost.  A decision was taken by the Director of Place in February 2019, to 
procure the footbridge and to demolish the station building therefore securing 
approximately £3.3m of NSIP funding. 

 
2.8 In September 2019, the project underwent a pause and review to understand 

the key challenges and look at all the options to bring the project forward.  An 
opportunity to acquire some additional land to bring the project forward in a 
way which removed a lot of risk and provided alternatives to deliver a much 
improved scheme including public realm area in front of the station and a 
dedicated drop off, bus turnaround, transport hub and parking on the former 
Brewery Site opposite. 

 
2.9 A report in relation to this project was considered at the Planning and 

Transport Overview and Scrutiny Committee on 6th July 2020 to respond to 
specific questions raised by the Chair. 

 
  





3. Issues, Options and Analysis of Options 
 
 Project spend, funding sources, outcomes and governance 
 
3.1 The table below shows the funding sources for the project: 
  

Source £ 

SELEP 7,500,000 

London Gateway (DPW) 550,000 

NSIP (Network Rail) 3,050,000 

C2C 737,000 

Other S106 contributions 1,533,000 

Council 5,720,000 

TOTAL 19,090,000 

 
3.2 Of this budget, costs incurred to date amount to £10,367,500.  The costs 

incurred to date include the acquisition of the Old Brewery site, contract costs 
and professional fees under the ECI Design and Build Contract, demolition of 
the station, removal of apparatus, de-vegetation of the site, ongoing 
management and maintenance of the construction site. 

 
3.3 Of the work done to date, there is a significant amount of the design work and 

studies undertaken that can be used to support the revised scheme.  
Currently the design team is working up the detailed design from the general 
arrangements to fit the available budget. 

 
3.4 With regard to governance arrangements, the Cabinet reports set out in 2.3 

and 2.4 delegated the authority to the Head of Transportation and Highways.  
That post has now been removed from the Council structure but has been 
incorporated within the Director of Place. 

 
 The Old Brewery Site 
 
3.5 The land was acquired by negotiation in May 2020 at a cost of £3,087,500.  A 

Cabinet report from 15 January 2020 delegated authority for the acquisition of 
the land to the Corporate Director of Finance, Governance and Property and 
the Director of Place in consultation with the Portfolio Holder for 
Regeneration. 

 
4. Reasons for Recommendation 
 
4.1 To respond to the Chair’s request for information on the Stanford-le-Hope 

Interchange project. 
 
5. Consultation (including Overview and Scrutiny, if applicable) 
 
5.1 Consultation was undertaken as part of planning process and further 

stakeholder engagement is continuing. This includes meetings with the 
residents of Chantry Crescent and local Councillors.   





 
6. Impact on corporate policies, priorities, performance and community 

impact 
 
6.1 The Stanford-le-Hope scheme supports the Place corporate priority, in 

particular: 
 

 roads, houses and public spaces that connect people and places  
 

7. Implications 
 
7.1 Financial 

 
Implications verified by: Rosie Hurst 

 Interim Senior Management Accountant 
 
There are no direct implications arising specifically from this update report 
 

7.2 Legal 
 
Implications verified by: Assaf Chaudry 

 Major Projects Solicitor 
 
Since this is an update report, there are no specific direct legal implications. 
Legal Services will provide any legal advice in relation to this project as and 
when required. 
 

7.3 Diversity and Equality 
 
Implications verified by: Becky Price 

 Team Manager – Community Development and 
Equalities  

 
There are no direct implications arising specifically from this update report. 
 

7.4 Other implications (where significant) – i.e. Staff, Health, Sustainability, 
Crime and Disorder) 
 
Not applicable. 

 
8. Background papers used in preparing the report (including their location 

on the Council’s website or identification whether any are exempt or protected 
by copyright): 

 
 None 
 
9. Appendices to the report 
 





None 
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