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Executive Summary 
 
This report is provided at the Committee’s request to have a quarterly update on the 
A13 project.  This report and future reports will focus on the latest progress in 
delivery of the scheme, any changes in the agreed programme and any changes in 
the out turn forecast. 
  
1. Recommendation(s) 
 
1.1 That the Standards and Audit Committee notes and comments on the 

report content. 
 
2. Introduction and Background 
 
2.1 This project involves widening the A13 Stanford le Hope by-pass from 2 to 3 

lanes in both directions, from the junction with the A128 (Orsett Cock 
roundabout) in the west to the A1014 (The Manorway) in the east and 
replacing four bridges. Once the project is completed, there will be a 
continuous three-lane carriageway from the M25 to Stanford le Hope, 
reducing congestion and resultant pollution, improving journey times and 
supporting further economic growth not only in Thurrock but across the whole 
south Essex corridor. 

 
2.2 There have been a number of issues with the project which has resulted in 

delays in the delivery and an increase in costs, the detail of which has been 
discussed and considered in previous reports to both this Committee and PTR 
O&S. 

 





 
2.3 This report and future reports to this committee will focus on progress in 

delivery and provide an update on out turn forecast and programme. 
 
3. Issues, Options and Analysis of Options 
 

Progress 
 
3.1 In recent weeks, the concrete bridge decks at Orsett East and West and 

Saffron Bridge have been poured with additional work completed to pour the 
parapets and diaphragms at Orsett also. Drainage work is progressing well, 
with the installation of the vortex separator chambers at the pond, continued 
installation of filter drain, carrier drain and cross-carriageway drainage and the 
ongoing removal of the old, redundant drainage system. A major milestone 
was reached in late October, with the commencement of the road surfacing 
with more to follow in the coming months.  
  

3.2 More than £8.2 million has been invested locally, by using regional suppliers 
and businesses based within 10 miles of the project – supporting the local 
economy at a time when this is needed more than ever. 
  

3.3 The project has employed a student engineer, who is currently studying 
towards a Civil Engineering degree. She is completing a ‘year out’ placement 
as part of her studies. Three additional individuals continue their studies in the 
construction management and commercial management areas, as part of 
their Kier Apprenticeship Degrees. 
 

3.4 The site continues to operate in accordance with the industry guidelines for 
working safely in COVID-19, with only one positive case recorded (occurring 
during a period of annual leave) across the project since the start of the 
pandemic. The individual followed self-isolation instructions and has now 
recovered fully and is back at work.  
 

3.5 Alongside the plastic screens which had previously been installed, a policy 
has been introduced to ensure that face coverings are worn whilst walking 
around the office. In addition, a thermal scanner is available to enable staff to 
check their own temperature on arrival and the site has been registered with 
the NHS Covid test and trace app, and all visitors are asked to scan the 
barcode. 
  
Programme 

 
3.6 The current accepted programme has an anticipated planned completion date 

within the currently published period of Autumn/Winter 2021.   
 

3.7 The team continues to challenge the construction programme to look at 
efficiencies to see if completion can be brought forward. 
 
 





3.8 Under the terms of the NEC 3 contract in place, there are four limited 
provisions which would enable the Council to reject changes to the 
programme.  In rejecting the contractors programme, the Council has to give 
the justification and reasons why.   
 

3.9 The four provisions are: 

 The Contractors plans are not practicable 

 It does not show information required by the contract 

 It does not represent the Contractors plans realistically 

 It does not comply with the works information. 
  
 Budget  
 
3.10 With the project entering the last 12 months of construction activity, the team 

is undertaking a full review of the anticipated remaining costs on the project.  
 
3.11 Additional costs are expected due to ongoing financial pressures with the 

scheme which have already been reported.  Significant issues still exist with 
utilities diversions and clash detection impacting on cost and programme as 
well as drainage.  Covid 19 pandemic costs are also a budget pressure which 
are being closely monitored. 

 
3.12 A revised out turn forecast will be reported to this committee at the earliest 

opportunity once the work is completed. 
   
4. Reasons for Recommendation 
 
4.1 To respond to the Committee’s request for quarterly updates on the A13 

project. 
 
5. Consultation (including Overview and Scrutiny, if applicable) 
 
5.1 A communication plan has been prepared and agreed. 
 
5.2 Member briefing sessions are held periodically at the A13 Site Offices and 

provide an opportunity for Members to receive a presentation from the 
contractor and raise issues on behalf of local residents. 

 
5.3 Meet the team sessions are held monthly at the A13 Site Office and are a 

popular way for residents and road users to find out more about the works 
and ask any questions, although as a result of Covid-19 these (and the 
Member briefing sessions) are currently postponed 

 
6. Impact on corporate policies, priorities, performance and community 

impact 
 
6.1 The A13 Widening scheme supports the corporate priorities by encouraging 

and promoting economic prosperity. 
 





6.2 The A13 Widening scheme also supports the Thurrock Transport Strategy 
(2013 – 2026) and in particular policy TTS18: Strategic road network 
improvements by creating additional capacity to reduce congestion, improve 
journey times, facilitate growth and improve access to key strategic economic 
hubs. 

 
7. Implications 
 
7.1 Financial 

 
Implications verified by: Jonathan Wilson 

 Assistant Director - Finance 
  

The forecast position on the project remains under review as set out in 
sections 3.10 to 3.12. 
 

7.2 Legal 
 
Implications verified by: Tim Hallam 

 Deputy Head of Law and Deputy Monitoring 
Officer 

 
This is an update report and there are no specific direct legal implications 
arising.  
 

7.3 Diversity and Equality 
 
Implications verified by: Becky Lee 

 Team Manager - Community Development and    
 Equalities, Adults, Housing and Health  
 Directorate 

  
There are no implications arising from this update report. 
 

7.4 Other implications (where significant) – i.e. Staff, Health, Sustainability, 
Crime and Disorder, or Impact on Looked After Children) 
 
The contractor is required to risk assess all aspects of this project and put in 
place appropriate procedures and measures to safeguard lives as well as the 
environment. 
 
The contractor is also required to prepare a sustainability plan that reduces 
carbon emissions and reduces the project’s carbon footprint. 

 
8. Background papers used in preparing the report (including their location 

on the Council’s website or identification whether any are exempt or protected 
by copyright): 

 





 None 
 
9. Appendices to the report 
 

 None 
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