

Service Reviews for Thurrock Public Health Team 2014/15

Work Programme	Sub-Sections	2013			2014												2015			
		October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April
<b>HWB Board</b>	Board Updates on Public Health Service Reviews																			
<b>HOSC</b>	HOSC Updates prior to Boards on Public Health Service Reviews																			
<b>Children's Executive Board</b>	Board Updates on Public Health Service Reviews																			
<b>DMT</b>	DMT Updates																			
<b>PHSB Reporting</b>	Commissioning Intentions for Board Approval and updates																			
<b>NELFT Technical Meeting</b>	Paperwork Commissioning Intentions serving notice to providers																			
	Updates on procurement and contracting half yearly																			
<b>Joint Commissioning Group</b>	Paperwork Commissioning Intentions serving notice and updates																			
	Updates on procurement and contracting quarterly																			
<b>Procurement and Contracting</b>	Process of Procurement and Contracting Agreed for each service																			
	Procurement and Contracting Process for Children's Weight Management																			
	Procurement and Contracting Process for Adult's Weight Management																			
	Procurement and Contracting Process for School Nursing																			
<b>Adults Weight Management</b>	Notice Served to NELFT 29 September 2013																			
	Update meetings with current provider - decommissioning process agreed																			
	Workstream Established to deliver the recommissioning of a new service for April 2015																			
	<b>Value for Money Exercise</b>																			
	Questionnaires to Stakeholders and Community Groups																			
	Workshop to Model new service																			
	New Service Specification																			
	Full Procurement and awarding new service																			
<b>Children's Weight Management</b>	Notice Served to NELFT 29 September 2013																			
	Update meetings with current provider - decommissioning process agreed																			
	Workstream Established to deliver the recommissioning of a new service for April 2015																			
	<b>Value for Money Exercise</b>																			
	Questionnaires to Stakeholders and Community Groups																			
	Workshop to Model new service																			
	New Service Specification																			
	Full Procurement and Awarding New Service																			
<b>School Nursing</b>	Notice Served to NELFT 29 September 2013																			
	Update meetings with current provider - decommissioning process agreed																			
	Workstream Established to deliver the recommissioning of a new service for April 2015																			
	<b>Value for Money Exercise</b>																			
	<b>Engagement with Schools</b>																			
	Meet with Head Teachers Jan 21 2014																			
	Set up new Work Stream for review of school nursing - PHSB																			
	Questionnaires to Stakeholders and Community Groups																			
	Plan and set up new stakeholder workshop to Model new service																			
	New Service Specification																			
	Full Procurement and Awarding New Service																			
<b>Sexual Health</b>	Meeting to confirm Contract cost and volume for 1 April 2013																			
	Review of current activity to include out of area																			
	Negotiate new contracting levels																			
	Set up out of area payment and authorising system																			
	Value for Money Exercise																			
	Set up Workstream PHSB																			
	Future of Sexual Health Services Options HWB																			
<b>Review Tobacco Services</b>	Review provider managing primary care LES - agree future commissioning																			
	Working with Trading Standards on enforcement targets																			
	Review impact of E Cigarettes nationally regionally and locally																			
	Review impact on smoke free homes with Housing team																			
	Review impact of Port																			
	Value for Money Exercise																			
	Relaunch Workstream of PHWB																			
	Plan Workshop																			
	Hold Stakeholder Workshop																			
	Future of Tobacco Services Options HWB																			

Key

	Reporting and Updates to various groups
	Procurement and Contracting Processes
	Service Review Processes