



Better Care Together  
Thurrock

# Thurrock Integrated Medical and Wellbeing Centres update

HOSC

3 November 2022

# Integrated Medical and Wellbeing Centres Programme

- Governance review identified need to bring 4 projects into a formal programme configuration with associated resource
- Governance will also bring fifth project of Orsett Hospital into the formal programme configuration
- Change of focus from building-centric to ‘how can we integrate services now?’ alongside delivery of fit for purpose estate
- Additional resource:
  - John McIntosh – Programme Director (part-time)
  - Dave Marshall – Programme Management Office Lead
  - TBC – Programme Management Office Coordinator
  - James Murray – Programme Support (start mid-Nov 2022)

# Corringham IMWC

- Corringham site is now officially open as at 3 November 2022 after soft opening previous 2 months
- Lessons identified process running commenced this week
- Aim to complete project and close down as a project
- Benefits realisation will continue for Corringham
- Focus now on integrating services effectively at this site and across Thurrock

# Purfleet IMWC

- Outline Business Case submitted to NHSEI March 2022
- Questions received and returned May/June 2022
- Further questions received from NHSE October 2022 around revenue affordability and capital affordability – CDEL
- Risk to project due to commercial market rent being below that needed for commercial viability – discussions ongoing to find a solution
- Community, Acute and outpatient services planned, alongside primary care services
- Primary care services provided by resident GP practice, alongside PCN appointments
- Full Business Case drafting will commence on return of OBC
- Schedule for opening 24/25

# Tilbury IMWC


- Outline Business Case submitted to NHSE July 2022
- Affordability potentially a constraint – CDEL and resource finance required – question with NHSE
- Community, Acute and outpatient services planned, alongside primary care services as well as Local Authority services and potential for CVS services
- Primary care services provided by resident GP practice, alongside PCN appointments
- Full Business Case drafting will commence alongside FBC for Purfleet
- Schedule for opening 24/25

# Grays IMWC

- Community Diagnostic Centre Thurrock will be based at the Grays site and financial approval has been given to commence this project
- Identified funding gap for the Grays IMWC site with £6M valuation for Orsett Hospital site and c.£30M+ cost of full Grays IMWC site
- System Finance Leaders Group will consider Grays IMWC funding in December 2022
- Panel held to determine colocation/nearby location for primary care (at Stifford Clays) Results were equivocal and did not distinguish between the 2 main options. Will be rerun with more information and multiple simple questions
- OBC to be submitted Autumn/Winter 2022
- Community, Acute and outpatient services planned, alongside primary care services
- Schedule for opening 24/25 alongside closure of Orsett Hospital

# Questions & Answers

## Introducing our new Better Care Together Thurrock Website



**New Features include**

- **'In My Area'** - Using PCN areas to categorize area specific information for site viewers
- **More about Better Care Together Thurrock** - visions and aims
- **View publications** - previous presentations from our event Thurrock's Transformation journey and more
- **View Highlights of our 2020 Conference video**
- **An interactive map of latest IMC updates**
- **Micro enterprises and community services in your local area**
- **'Have your Say'** Take part in latest Voting polls and surveys and how to get involved in your local community forum

**Visit : [bettercaretogetherthurrock.org](http://bettercaretogetherthurrock.org)**

Tell us your thoughts about our new website on our 'Have your say' page



This page is intentionally left blank