

APPENDIX 2 – ACTION PLAN – THURROCK CCG AREA

| No. | Action | Owner | Timescale | Update 31 January 2016 |
|-----|---|---|--|--|
| 1 | Revise Enhanced Service to clarify READ codes and requirements and share intentions with Essex LMC before issuing to practices. | NHS England Primary Care Contracting Teams | End November 2015 | Completed |
| 2 | Reissue Enhanced Service with GP practices across Essex. | NHS England Primary Care Contracting Teams | On 1 December 2015 | Completed |
| 3 | Phone calls to all GP practices in Thurrock to: <ul style="list-style-type: none"> reconfirm commitment to delivery of ES; confirm arrangements with additional provider (if no sign up or commitment); check activity against reports from CQRS; discuss issues with delivery and problem solve; estimate end of year performance; suggest means of capturing offers that are not taken up by LD patients. | NHS England South & West Locality Primary Care Contracting Team | By 11 December 2015 | Completed |
| 4 | Explore with Thurrock CCG peer support amongst GP practices, additional provider requirements and other models of delivery. | Alison Cowie, NHS England | End December 2015 | Completed |
| 5 | Confirm arrangements with additional provider and ensure activity delivered between January and March 2015. | Alison Cowie, NHS England | Ongoing and finalise after outcome of telephone calls but by end December 2015 | Completed |
| 6 | Develop long term commissioning strategy for LD Health Checks across Midlands and East (East) that gives options for patients during 2016/17. | NHS England/ Thurrock CCG/ Key Thurrock stakeholders | End March 2016 | Completed. This will be led by Thurrock CCG from 1 April 2016. |