

Appendix 1 – Procurement Timetable

Activity	Start Date	End Date
Market Engagement Event	Nov 23	-
Cabinet approval to tender	07 Feb 24	-
Selection Stage (SQ)	19 Feb 24	22 Mar 24
SQ Evaluation	25 Mar 24	19 Apr 24
Tender Stage (ITT)	22 Apr 24	07 Jun 24
Evaluation of written tenders	10 Jun 24	28 Jun 24
Tender Interviews	01 Jul 24	19 Jul 24
Service User Visits	22 Jul 24	16 Aug 24
Notification of Outcome	19 Aug 24	-
Standstill	20 Aug 24	29 Aug 24
Award	30 Aug 24	-
Handover/TUPE	02 Sep 24	31 Mar 25
Contract Start	01 Apr 25	-