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The Rt. Hon Simon Clarke MP 
House of Commons 
London 
SW1A 0AA 
 
simon.clarke.mp@parliament.uk  
 
  
Dear Mr Clarke, 
 
Re: Concerns Regarding the Outline Business Case for the Proposed Lower 
Thames Crossing 
 
I write to express Thurrock Council’s significant concerns on the proposed Lower 
Thames Crossing. The Council believes the current project is no longer achieving its 
stated aims and that the basis for the project needs to be re-examined. This is due to 
significant and exceptional domestic and international challenges and events over the 
preceding 3 years. The Council’s concerns are exacerbated by poor engagement by 
National Highways, especially in relation to sharing key information about local 
impacts.  
 
The Council believes that the project in its current form would underdeliver on benefits, 
overrun on costs and fails to take advantage of the significant potential of a project of 
this nature. The Council therefore requests prior to approval of the Outline Business 
Case, that the scheme be referred back for serious and substantial discussions 
between the National Infrastructure Commission, National Highways and 
stakeholders.  
 
National Highways are shortly proposing to seek approval from the Chief Secretary to 
the Treasury for their promoted scheme, the Lower Thames Crossing. National 
Highways suggest that the technical work they have carried out is sufficiently thorough 
and reliable to justify this approval, and only minor details remain to be refined before 
submitting the scheme for Examination under the Planning Act (2008) process.  
 
Despite continuous engagement between Thurrock Council and National Highways 
on the Lower Thames Crossing scheme for over 6 years, starting before the Route 
Consultation in early 2016, the Council remains apprehensive about the scale of the 
impacts of the scheme on Thurrock’s residents and businesses.  



The Council contests that insufficient evidence has been presented to demonstrate 
that there are scheme benefits that outweigh these impacts, or that alternatives could 
not be identified that would deliver a better balance between local impact and strategic 
benefit. 
 
There is substantial and growing evidence to suggest that the current scheme is at 
risk as it will fail to provide value for money in accordance with Government 
requirements. Significantly more work is required to develop the Outline Business 
Case, particularly with regard to the strategic case and the economic case.   
 
A more robust strategic analysis of the benefits and risks is required to ensure that the 
scheme design and its alternatives have been tested against the need to align with 
national and regional economic and social priorities, along with growth and 
development strategies. In addition, detailed analysis is needed of both the economic 
and social benefits and disbenefits attributing to the scheme. These should take fully 
into account the likely negative impacts of the scheme on growth in Thurrock, on air 
quality, health and its impact on greenhouse gas emissions.  
 
In demonstrating the need for the Lower Thames Crossing, alternative options need 
to be examined which would be better integrated with local plans for sustainable 
growth, and which would support more sustainable transport options and carbon 
reduction. This work has not been completed, and there are no guarantees that Lower 
Thames Crossing will deliver the connectivity required by the Thames Freeport to 
support either its growth objectives, or its goals for innovation and carbon reduction. 
Without this evidence, the Council is concerned that the rationale for the preferred 
option and value for money for Government has yet to be proved.  
 
There are major issues of principle, inconsistencies with international obligations and 
Government policy, inadequacy of scheme assessment and consideration of 
alternative design options, absence of integration with local plans for growth and 
mitigation of local effects, that are yet to be resolved or agreed. An appendix to this 
letter is included, to set out some of these issues in more detail, under the following 
headings:  
 

 Progress in sharing important underpinning data: despite extensive 
engagement, over 400 important issues remain outstanding between National 
Highways and the Council. This includes the Outline Business Case, as well as 
some of the key underpinning data, including traffic forecasts and options 
appraisal. 
 

 Topics unresolved because of ambiguous or incomplete data provided by 
National Highways: Many pertinent questions about the Outline Business Case 
and its underpinning analysis, so far remain unanswered, and which could have 
a significant bearing on the outcomes of the strategic and economic case. 
 

 Aspects where National Highways’ approach is inconsistent with Government 
principles, policy, or practice, including the National Networks National Policy 
Statement, the Decarbonisation Strategy, and changes to appraisal in the 
Treasury Green Book. 
 



 Problematic treatment of traffic forecasts; the assumptions used to assess 
future changes in traffic demand and CO2, appear to underplay the importance 
of key related factors, such as induced traffic and the role of public transport, 
and there are inconsistencies in the consideration of predicted changes to the 
vehicle fleet. 

 
 Problems of consultation: There is an opportunity for the Council and NH to 

engage more fully and constructively about the options for the Lower Thames 
Crossing, and to refine the scheme to be better aligned with national policies 
and priorities, local growth, and Thames Freeport ambitions. 

 
Despite a considerable number of meetings, engagement has not yet led to 
meaningful sharing of data and evidence, or resolution of key issues. Given the 
continued lack of meaningful engagement the Council is concerned that there is high 
risk that the current scheme will fail the test of acceptance by the Planning 
Inspectorate, and that ultimately it would likely fail to secure consent.   
 
This would add further time to the process of promoting this project, delays in 
delivering its intended objectives, and put at risk the significant investment in the 
project thus far. There is an opportunity however to engage constructively about how 
this scheme might be developed to better support national and local priorities and 
improve its value for money. 
 
Key issues with the current Lower Thames Crossing scheme proposed include but are 
not limited to: 
 

 The appraisal of different options to the proposed highway scheme has not 
assessed the strategic transport alternatives. It does not consider alternative 
ways of catering for future regional accessibility requirements.  
 

 There are no guarantees of access to the Thames Freeport, or those 
connections needed to facilitate local growth. There is also no agreement about 
how the major severance of existing routes is going to be overcome and 
provision made for sustainable access. This puts at risk both local economic 
growth as well as local strategies to address climate change. 

 
 The proposed scheme has a significant impact on local roads. Significant work 

remains outstanding to demonstrate the ability of the proposed scheme to work 
in conjunction with key local road junctions.  

 
 The use of local roads as part of the Lower Thames Crossing scheme will 

significantly reduce capacity for future local growth and create a substantial 
additional financial burden on the Council for future maintenance. 

 
 No plans have been developed to address the requirement to support and 

benefit public transport or future low carbon transport options as part of this 
new cross-river transport opportunity, thus reinforcing car dependence making 
it increasingly difficult to meet legally binding carbon targets. 

 



Collectively, these factors need to be addressed and an alternative design option for 
key elements of the scheme should be given due consideration, to demonstrate that it 
offers best value for money. National Highways are currently promoting a scheme that 
they have not yet proved is able to work effectively nor achieve its objectives.  
 
A key example of the misalignment between Lower Thames Crossing and important 
national and local priorities is illustrated by its interaction with Thames Freeport. The 
Full Business Case (FBC) for Thames Freeport sets out how it will deliver national, 
regional, and local policy objectives, bring substantial benefits to local businesses and 
residents and how it will become a key component in implementing the UK’s 
international trade and economic recovery and growth policies by accelerating greater 
trade and investment through the Thames Estuary. The Thames Freeport will deliver 
levelling up in left-behind communities through investment in skills, innovation, and 
physical and social infrastructure including transport infrastructure such as sustainable 
travel initiatives, road, rail and river multi-modal travel solutions.  
 
The Thames Freeport’s ambitions also include the opportunity for piloting of electric 
and autonomous vehicles, reducing congestion, emissions and pollution. However, 
there is a risk that the current Lower Thames Crossing scheme could significantly 
restrict the ability of the Thames Freeport to realise this opportunity for economic 
growth and innovation. A disruptive period of construction activity will significantly 
increase local traffic congestion and in doing so restrict port access. Despite significant 
engagement and the promotion of a new junction at Tilbury, there is yet no agreement 
about how the connection to Tilbury will be delivered, or how it will connect to the wider 
highway network providing essential connections for employees and goods once 
Lower Thames Crossing is operational. 
 
It is of significant concern that there will be a lack of road capacity to cope with 
significantly increased traffic caused by Lower Thames Crossing and compounded by 
inadequate provision of necessary requirements for port access.  
 
There is a serious likelihood that, until these issues are properly discussed and 
resolved, the Outline Business Case will not be technically robust; nor will it support 
important Government objectives. The scheme cannot therefore be justified in 
economic or environmental terms.   
 
The Council’s view is that the Lower Thames Crossing scheme in its current form will 
not deliver the wider economic benefits predicted. Conversely, it will have substantial 
negative impacts on an already deprived area, fail to support longer term economic 
growth, and therefore act against the important strategy of levelling up.  
 
Furthermore, the scheme will significantly increase cross river traffic. This will 
undermine the benefits of the anticipated transition of the vehicle fleet to alternative 
low carbon fuels, thus widening the gap between the UK’s existing carbon trajectory, 
and the achievement of its legally binding carbon targets and pathway.  
 
The Council continues to seek to engage positively with National Highways. However, 
the Council recently and reluctantly considered it necessary to submit a Freedom of 
Information request to gain sight of the Outline Business Case to help provide a better 
understanding of these issues. The Council’s request was refused. The justification 



provided by National Highways stated that this work is so incomplete that it should not 
be revealed to stakeholders; whilst at the same time making the case that the appraisal 
and assessment of the scheme is sufficiently complete for it to be ready to be 
submitted for Treasury approval and onward into planning.  
 
The Council has subsequently and recently requested of National Highways that they 
undertake an internal review of that decision to refuse access to the Outline Business 
Case.  This is because, in the Council’s view, the public interest in maintaining the 
exemption does not outweigh the public interest in disclosing information and does not 
allow the public generally, and the Council in particular, to comment on the Outline 
Business Case prior to any Development Consent Order approval being granted.  The 
Council considers that its role as a representative of those residents who will be most 
impacted by the project is key to understanding the true cost and benefits of the 
project, particularly environmental, climate and health issues. 
  
Approval of the Outline Business Case for this Lower Thames Crossing scheme would 
force the Council to commit to a very long, complex, time-consuming and expensive 
argument through the public examination, and the potential need for subsequent 
challenge should key issues not be resolved. Yet, there is an opportunity to devise a 
better scheme that delivers against national and local priorities. Whilst this may lead 
to a short-term delay, the long-term benefits of this course of action are compelling.  
  
The Council proposes that, prior to approval of the Outline Business Case from 
Treasury, the scheme is referred back for serious and substantial discussions between 
the National Infrastructure Commission, National Highways and stakeholders.  
 
The legislative and political priorities of the UK have developed significantly over the 
last decade since the decision was made to pursue the Lower Thames Crossing. For 
example, in the past 3 years the UK has introduced a legally binding target for net zero 
emissions by 2050 and significantly altered our trade patterns through leaving the 
European Union. The world economic situation has also dramatically changed due to 
the impact of the pandemic and war in Ukraine. Considering the unprecedented 
changes in the last 3 years, it is appropriate to consider, not only design, but also 
need, alternatives, and objectives, aiming to deliver a better scheme that delivers 
greater strategic benefit and lower local impacts, and accompanied by appraisal which 
is fully compliant with both evidence and principles. 
 
Yours sincerely, 

 
 
 
 

Cllr Rob Gledhill 
Leader of Thurrock Council  
 
 
 
CC:   
 
Baroness de Vere, DfT 



Michael Gove, DLUHC 
George Eustice, DEFRA 
Kwasi Kwarteng, DBEIS 
Nick Harris CEO National Highways 
LTC Executive Director Matthew Palmer, National Highways 
Leader, London Borough of Havering 
Leader, Gravesham Borough Council 
Jackie Doyle-Price MP 
Stephen Metcalfe MP 
 
Encl: appendix 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 
 
1. The main topics of difficulty are summarised below. Each can be supported by 

detailed citation of Government documents, research evidence, technical 
argument, and legal advice, which we are currently preparing. 

 
 Progress in sharing essential underpinning data  
 
2. The Council has engaged with National Highways on a long list of disputed topics, 

of which at least 300 remain unresolved at the time of writing.  
 
3. High amongst these issues is the Outline Business Case, which the Council has 

been seeking further information about. In the absence of satisfactory answers, a 
Freedom of Information request was submitted, but National Highways has 
rejected this on the basis that:  
“… the Outline Business Case is incomplete and hasn’t been approved by the 
Chief Secretary of Treasury. The information is therefore being withheld as it falls 
under the exception in Regulation 12(4)(d) material in the course of completion, 
unfinished documents and incomplete data. “ 

 
4. A further difficulty is that National Highways has provided the Council with some 

sample outputs of their traffic forecasts, but in a strictly limited form which does 
not include the whole modelled area. The Council has only been allowed to see 
figures for the modelled cordon around its boundaries. The Council understands 
that National Highways has given similar data to other neighbouring authorities, 
but on condition that local authorities cannot not talk to each other to seek to 
develop an understanding of the modelled region. This seriously limits the ability 
of each Council to check whether the assumed base, and projected forecasts 
correspond with local knowledge of actual trends in recent years, or likely future 
trends. Analysis of the data by the Council has found significant indications of 
discrepancies, so it does not have the assurance that the forecasts are sensible, 
which is material given the comments below.   

 
Topics unresolved because of ambiguous or incomplete data provided by National 

Highways 
 
5. It is not clear if the latest versions of software change the findings of the Economic 

Appraisal? i.e.  TUBA (version 1.9.17 instead of 1.9.13), COBALT (2.2 instead of 
version 2013.2, as COBALT v2.2 was released around 7 March 2022) and WITA 
(version 2.2 instead of WITA2 Beta).  

 
6. A weak economic case has been presented and it is not clear that this has been 

updated? Please explain the justification of the scheme given its weak economic 
case. 

 
7. It is not clear whether the TUBA/COBALT warning messages been checked and 

found to be acceptable? 
 
8. The Council has requested that the spatial distribution of the benefits attributed to 

Thurrock be provided. The Council notes that it appears to be ranked 1st for 



Average User Benefits per Head (£) and also has the highest % share of average 
user benefits at 21% (Table A.34).  

 
9. Only interim construction disbenefits have been reported and it is unclear if the 

construction impacts have now been refined.  The Council has requested details 
on how the disbenefits are calculated. 

 
10. The Council requests evidence on how and whether the economic appraisal 

outputs are consistent with the case for change, including whether scheme 
objectives and need for the scheme are consistent with the economic appraisal 
outputs. It is not clear if the 7 scheme objectives have been met when reviewed 
against the economic case? 

 
11. It is acknowledged that there is significant uncertainty about how the transport 

system will evolve in the future, particularly with the potential for emerging trends 
in behaviour and technology to drive significant change over time (reference: 
Uncertainty Toolkit TAG Supplementary Guidance).  Core, Low and High growth 
scenarios have been tested within National Highways’ LTAM traffic model, 
simply based upon TAG M4. There has been little consideration, regarding the 
effects of entirely possible mobility futures, particularly in relation to the business 
case, impacts on the local road network including junction operation, air quality 
and carbon emissions.  It is important that the scheme is designed to be resilient 
to future change and able to help achieve desirable outcomes.  How has it been 
demonstrated that the assessment of uncertainty influenced the scheme, 
configuration, components, and design?   

 
12. Can discussion or sensitivity testing consider the potential impacts on the 

scheme value for money of increased participation of activities via digital means?  
 
13. Can the air quality impacts including greenhouse gases (GHG), be explicitly 

assessed for scenarios likely to have worse impacts than those of Core (such as 
the High Growth scenario) or better (such as the low growth scenario) instead of 
assuming them to be equal to those of the Core scenario as has been done? 
(Though note below our comment on these scenarios). 

 
14. National Highways has not undertaken options testing to evaluate the relative 

benefits of a junction at Tilbury providing Port access and eliminating the need 
for Lower Thames Crossing connectivity with the A1089 via a highly complex 
and expensive junction arrangement. National Highways has agreed to do the 
technical work to assess this scenario, but this work is not likely to be completed 
in time to enable consideration of the outcomes of this work before DCO 
submission. National Highways remains steadfast that it will not change its 
design regardless of any potential to reduce costs or improve local connectivity. 
This is analogous to the position adopted by National Highways with respect to 
Tilbury Fields. Despite robust engagement, the importance of integration 
between Lower Thames Crossing and the Thames Freeport was not fully 
grasped by National Highways, resulting in delay to the scheme in order to 
redesign the area around the tunnel portals and ensure the Thames Freeport 
could progress unencumbered. This entirely avoidable position appears to be 
being repeated in relation to its integration with important national and local 



priorities, which unless addressed will create future delays to project 
implementation. 

 
15. In this Lower Thames Crossing scheme, National Highways proposes to 

disconnect the existing strategic road network (SRN) port link between the A13 
west-bound and the A1089 south-bound and instead divert this traffic via local 
authority roads. It also proposes to provide some links to LTC with the A1089 via 
local authority roads, whilst other links are provided via a direct SRN connection 
for which National Highways will be responsible. Local authority assets are being 
used to reduce the costs of the scheme and this is not being reflected in the cost 
envelope for Lower Thames Crossing. In addition, the Lower Thames Crossing 
scheme absorbs capacity on the local highway network, including the A13 which 
has recently been widened at a cost of over £130M. The use of local highways to 
reduce the costs of Lower Thames Crossing distorts the real cost of the scheme. 
Through its approach National Highways has necessitated substantial further 
costs to be incurred by the Council to re-create planned capacity to 
accommodate both Local Plan growth comprising over 30,000 homes, and the 
substantial growth in employment generated by the Thames Freeport 
designation of the local ports.  

 
16. National Highways has not provided details of the cost of traffic delays and 

congestion that will be caused to local motorists over a construction period of 7 
years. Strategic modelling to calculate this will underestimate the negative 
scheme cost impact, and good practice approaches to calculate journey time 
disbenefits using operational modelling have clearly not been adopted. National 
Highways has also not set out any practical proposals to reduce the cost of 
congestion on local residents, as they are aware is commonplace as part of 
other major road schemes and have been repeatedly encouraged to adopt by its 
regulator the Office of Road and Rail.  Thurrock Council is hamstrung in attempts 
to work with the Department for Levelling Up, Housing and Communities on its 
Levelling Up strategy for the Borough by the repeated refusal of National 
Highways to provide details of the additional social costs anticipated to be borne 
by the Borough as a result of its Lower Thames Crossing scheme.  

 
17. National Highways has repeatedly refused to undertake sensitivity tests to 

consider how its proposed Lower Thames Crossing scheme functions in relation 
to high-wind closures and incidents at the Dartford crossing. A key benefit of the 
scheme is claimed to be to address the fact that “over 300 times a year the 
Dartford Crossing is partially or fully closed for around 27 minutes on average, 
due to incidents”. It is noted that Transport for London has deemed it important 
to run scenarios as part of the Silvertown Tunnel DCO. In contrast, despite this 
being a central justification for the Lower Thames Crossing scheme, National 
Highways has repeatedly refused to make a commitment to demonstrate how 
the scheme will improve the ability of the network to perform more reliably.  

   
Aspects where National Highways’ approach is inconsistent with Government 
principles, policy, or practice  
 
18. The proposed Lower Thames Crossing scheme appears incompatible with the 

National Networks National Policy Statement (2014) requirement to consider 



‘successor documents’ consistently, and to carry out proper appraisal of 
alternatives, as reinforced by Department for Transport’s Transport Analysis 
Guidance. It appears that National Highways considers that consideration of 
alternatives are not necessary, because of its Road Investment Strategy 2 
designation, but that does not apply in this case because of the nature and scale 
of the scheme and the changes in strategic priorities resulting from the Treasury 
Review of the Green Book.  

 
19. Policy and context changes since 2014 are fundamental, especially: Declaration 

of Climate Emergency, the 6th Carbon Budget, the advice of the Climate Change 
Committee, the Government’s Decarbonisation Strategy, the UK’s Nationally 
Determined Contribution as part of the Paris Agreement, introduction of a UK 
Emissions Trading Scheme in January 2021. It seems that National Highways is 
relying on an assumption (in advance of demonstrating it) that the carbon effects 
of the scheme are below the level of 1% of all other emissions from all other 
sources, that they have arbitrarily decided to treat as a threshold level for 
considering carbon as material. But the scheme is unusually large, the 1% level 
cannot be assumed as relevant (as confirmed in recent decisions by the 
Secretary of State for Transport). The presumption that the Lower Thames 
Crossing scheme impacts can be easily compensated by other initiatives 
conflicts with the current Department for Transport decarbonisation trajectories.  

 
20. Important appraisal changes have been made since 2019, especially Green 

Book and Department for Environment, Food and Rural Affairs’ 
recommendations on climate scenarios of 2°C and 4°C average worldwide 
temperature change (which would be directly and drastically relevant to living, 
working and travel conditions in the whole Thames Corridor); Department for 
Business, Energy and Industrial Strategy; and Department for Transport’s advice 
on carbon values for appraisal, and Department for Transport’s Transport 
Analysis Guidance advice on scenarios, uncertainty, risk, baseline definition, and 
appraisal of alternatives. 

 
Problematic treatment of traffic forecasts 
 
21. The intended outcome of the Department for Transport’s decarbonisation 

strategy: include, as well as uptake of electric vehicles, many initiatives, now 
committed as formal Government policy, which are designed to reduce traffic 
growth, especially in all urban areas with shifts to walking, cycling and public 
transport, and also on longer distance journeys (including shifts to improved rail 
and longer distance coach services, and significant increases in average car 
occupancy).  The most recent Department for Transport calculation of carbon 
trajectories shows that these demand changes are a necessary part of achieving 
the targets. All of these will have a material effect on traffic forecasts in the 
baseline, whether or not the Lower Thames Crossing scheme is implemented. It 
would clearly be inconsistent to assume that these policies have zero effect on 
traffic forecasts, while assuming, at the same time, that they are entirely 
successful in reducing carbon outputs.  

 
22. Department for Transport’s treatment of scenarios for forecasting traffic allow for 

uncertainty, scenarios including both upwards and downwards pressure on traffic 



trends, risk registers, and the interaction of electrification of vehicles, congestion, 
and fuel costs.  The National Highways’ traffic model tests are not scenarios in 
the sense used by Department for Transport’s Transport Analysis Guidance 
guidelines (i.e. corresponding with specific stated conditions of changes in in 
incomes, fuel prices, population estimates, continuation or otherwise of specific 
trends observed in recent years before the forecasts, and level of uptake of 
electric vehicles). Rather, they are simple sensitivity tests of a narrow arbitrary 
range of traffic growth, not allowing for internal consistency with other modelling 
assumptions. The ‘low growth’ test does not include any recognition of 
downward pressure on traffic due to the decarbonisation strategy, trends of 
traffic in London, post (or continuing) Covid trends on working from home and 
internet shopping with home delivery, or the outcome of Brexit changes on 
freight traffic to and from Dover. The ‘high growth’ test does not account for 
significant local growth at the recently designated Thames Freeports of Tilbury 
and DP World/London Gateway, nor through the Local Plan. While the Local 
Plan is not yet advanced sufficiently to be included in the baseline forecasts, the 
reality is that significant growth is planned which is likely to have a significant 
effect on the forecasts. 

 
23.  In this context, the National Highways’ assumption of fixed land use as between 

‘with’ and ‘without’ forecasts, while being a common simplifying assumption for 
many schemes, seems inappropriate with a scheme which is likely to have a 
‘transformative’ effect on cross-river movement, and therefore the desired 
location of homes or workplaces or both. This is likely to underestimate the 
induced traffic resulting from the scheme, especially in the longer run, and 
therefore materially underestimate the congestion and carbon emissions in the 
‘with’ case. 

 
24. There appears to be selective ‘cherry picking’ of assumptions about base line 

and ‘with project’ projections to frame the project in an unrealistically good light. 
This includes ambiguous and inconsistent treatment of baseline trends, which 
appear to assume simultaneously no impact of government decarbonisation 
policies on traffic growth, but 100% success of those policies in justifying 
ignoring carbon impacts.  

 
25. There is potentially inconsistent adjustment of journey length distributions in 

response to changing travel generalised costs, especially affecting shifts of traffic 
between strategic and local networks, close and more distant destinations, active 
travel and vehicle travel. This means that the scheme and its effects cannot be 
properly assessed in relation to other Government and local policy priorities.  

 
26. No impact is discussed, even in principle, of the effect on demand forecasts of 

critically important projected rail and other public transport policies, arising out of 
the imminent opening of the Elizabeth Line, its extension by tram or other means 
to the Lower Thames, and resulting potential for improving public transport both 
North and South of the Thames. These ideas might represent a serious 
alternative to the Lower Thames Crossing, or an enhancement of it, or a 
competition with it. There is not yet a firm view of which of these three 
relationships might apply, but any of them would have significant effects on the 
demand for the Lower Thames Crossing, and therefore its justification.   



 
27. Work is currently under way on National Networks National Policy Statement 

Strategic Environmental Assessment in which indications have already been 
given of the direction of travel, including questioning the doctrine of ‘de minimis’ 
in relation to carbon impacts of road schemes.  

 
28. The sensitivity tests for higher and lower traffic growth do not correspond with 

either the method or the numbers with the Department for Transport’s treatment 
of scenarios for the national forecasts.  

 
29. There is no consideration of the effects on demand or the resilience of 

infrastructure of more radical changes to the climate beyond that projected in the 
latest set of climate projects, as required in National Networks National Policy 
Statement and specifically recommended by the Department for Environment 
and Rural Affairs in baseline tests for 2°C and 4°C increases in global average 
temperature. As discussed by the Office for Budget Responsibility, these are 
likely to have very serious economic, social and political effects overall. The 
whole Thames corridor is particularly vulnerable to the effects of any changes in 
the risk register for flooding, whether by storms, tidal incursion, or run-off from 
the surrounding countryside, and it appears that any consideration of such risk 
has used out-dated and over-optimistic assumptions.  For obvious reasons, such 
risks have both direct effects on travel in emergency situations, and longer 
lasting impacts on settlement patterns, land use, nature and location of 
employment, and effects on real incomes.  

 
30. There is lack of clarity about the realistic effects of the proposed toll 

arrangements on traffic levels and financial viability, especially in the context of 
changes in the costs of travel further upstream. 

 
31. Project costs have increased but have not been amended in the outline business 

case, either due to general inflation of construction costs, or specific 
requirements which were not envisaged when the scheme was designed some 
years ago.  

 
32. There appears to be a presumption that there are no issues of urgency and 

timing in the near future which will affect either needs, or demand responses. 
This is the opposite assumption to that underpinning the Department for 
Transport’s projections of greenhouse gas emissions from domestic transport 
which demonstrate clearly that for the trajectory to be consistent with the 6th 
carbon budget, there will need substantial travel mode shift by 2025.  

 
33. The treatment of sustainability is cursory and superficial. National Highways 

states that Lower Thames Crossing is to be its greenest road scheme and a 
pathfinder project, yet there is little evidence that this has had any substantial 
effect on the design of the scheme or the effect that would have on the business 
case and options appraisal. National Highways claims to be enhancing 
measures for walking and cycling appear to be little more than reconnecting 
severed corridors. The proposals do nothing for public transport, especially to 
facilitate cross river public transport – to the extent that cross river bus travel 
would be entirely unviable. Inclusion of the Tilbury Link Road could make it 



viable. National Highways is now including an operational junction (albeit 
untested for traffic demand and currently for emergency access only), but there 
are no guarantees that the link road (required to provide necessary port access 
to Tilbury for public transport and freight vehicles) will be delivered. The scheme 
fails to take the opportunity to make such improvements and the appraisal 
ignores the serious policies and programmes of improvement that Government 
and local authorities are committed to, and their effects on demand for short and 
longer distance travel. There is no evidence of how the project responds to 
futureproofing for the changes in vehicles, and which include not just 
electrification but hydrogen options for freight and platooning; and 5G resilience. 
There is little information in the outline appraisal of how the business case will 
treat the costs of sustainable construction – such as how the business case 
handles marine, and rail use for transporting materials or the potential for 
incentivising the use of alternative fuelled construction vehicles and 
autonomation. If this is all to be left to the Main Works Contractors to come up 
with zero cost proposals, then there are serious questions of how tender 
specifications will handle value for money or risk. 

 
Problems of consultation 
 
34. An earlier initiative by National Highways to seek approval for its Lower Thames 

Crossing DCO was not supported by the Planning Inspectorate due to the very 
inadequate consultation that had been carried out. Although the Council 
welcomes assurance that this will be corrected, it cannot be sufficient to improve 
the technical forms of consultation without any change to its terms of reference 
or scope. The Council are firmly of the view that the issues raised in this note are 
vital to the residents, businesses authorities and stakeholders in the Lower 
Thames corridor, as well as movements passing through in all directions.  

 
35. There is an opportunity for the Council and NH to engage more fully and 

constructively about the options for the Lower Thames Crossing, and to refine 
the scheme to be better aligned with national policies and priorities, local growth 
and Thames Freeport ambitions. Given the very long-term nature and 
importance of this investment, taking the opportunity to review the scheme to 
ensure it is delivering optimum value would seem to be the logical and rational 
thing to do. 

 
 


